

## ENGINEERING CHANGE NOTICE

|   |     |                                   |   |               |            |
|---|-----|-----------------------------------|---|---------------|------------|
| Date: 01.04.09  |     | ECN #: 342                        |   |               |            |
| Project No.: D427-659 (P101-458)  |     | Created By: DS                    | Checked By: RF                            |               |            |
| Project Name: 427 BEMPAW/SK1  |     | Approved By: #<br>(proj. manager) | Approved By: N/A<br>(management if req'd) |               |            |
| Description of Change:  |     |                                   |   |               |            |
| RELEASE D3003 REV. A      D2432 REV. F2<br>D3004 REV. A<br>D3005 REV. A<br>D3006 REV. A<br>D3009 REV. A   |     |                                   |   |               |            |
| Notification/Acceptance   |     | Affected                          | Authorization                             |               |            |
| QA  |     | ✓                                 | P101-458                                  |               |            |
| Production  |     | ✓                                 |   |               |            |
| Planning  |     | ✓                                 |   |               |            |
| Marketing   |     | N/A                               |   |               |            |
| Engineering Actions   | Yes | No                                | Responsible                               | To happen by: | Complete   |
| Update Blue File  |     | ✓                                 |   |               |            |
| Update Pink File  |     | ✓                                 |   |               |            |
| Update D-Part Master Binder   | ✓   |                                   | DS  | 01.04.09      | 01.04.09 # |
| Update Grey Project Binder  |     | ✓                                 |   |               |            |
| Update DEO Binder   |     | ✓                                 |   |               |            |
| Update Master Document List   |     | ✓                                 |   |               |            |
| Update Drawing Approval Record  | ✓   |                                   | DS  | 01.04.06      | 01.04.06 # |
| Update Change Record Form   |     | ✓                                 |   |               |            |
| Move Electronic File  | ✓   |                                   | DS  | 01.04.09      | 01.04.09 # |
| Notify TCA of Change  | ✓   |                                   | DS  | 01.04.06      | 01.04.06 # |
| Notify FAA of Change  |     | ✓                                 |   |               |            |
| Update QSI 021  |     | ✓                                 |   |               |            |
| Update QSI 036  |     | ✓                                 |   |               |            |
| Notes:  |     |                                   |   |               |            |
| - CREATE IPP'S AS REQUIRED<br>- ALL PARTS / TOOLING PROGRAMMED BY RF ALREADY<br>- PROTOTYPE REQUIRED FOR FLIGHT TEST AT HELIPRO WEEK OF 04/04/09 - 01/04/12<br>- KEEP QUANTITIES TO A MINIMUM → NO APPROVAL YET.<br>- D427-659-011 WILL BE A K10008 ONCE WE GET APPROVAL (MUST BE K10008 CHANGE 003 OR LATER)<br>- PAGE 6 OF IIN-D427-659 PROVIDED TO CREATE BOMS / PICK LISTS<br>- K10008 AT CHANGE 003 WITH C'BORES PER D2432 REV. F2 |     |                                   |   |               |            |